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Confirm Your Order and Manufacturing TimelineStep 1

OasisBioHome 
Shipping Checklist:

Ensure your Oasis BioHome external shell order is finalized and paid.

Confirm manufacturing start and end dates (typically 3-4 weeks).

Timeline: 1-2 Days

Completion Date: ___________

Notes: 

Step 2 Prepare for Shipping

Contact Oasis BioHome to receive recommendations for preferred

shipping partners, if needed.

Gather delivery site details (e.g., address, access routes) for shipping

arrangements.

Timeline: 1-3 Days

Completion Date: ___________

Notes: 

Step 3 Arrange Shipping

Coordinate with your chosen shipping provider to transport the

external shell.

Ensure you understand the shipping cost, timeline, and terms.



Step 4 Prepare the Delivery Site

Verify the construction site is accessible for a 40-foot shipping

container.

Arrange for unloading equipment, such as a crane or forklift, if

necessary.

Timeline: 1-2 Weeks (Concurrent with manufacturing)

Completion Date: ___________

Notes:

Step 5 Compare Loan Offers

Confirm the separate delivery of your solar kit from Oasis BioHome’s

solar partner.

Align delivery timing with the arrival of the external shell.

Timeline: 1-2 Weeks

Completion Date: ___________

Notes: 

In terms of weight, it's typically 40 kg x m2 approximately. So for

example: the smaller OasisBioHome 2BD is 95 sqm, so the approx

weight is 3,800 kg.

Timeline: 2-3 Days

Completion Date: ___________

Notes: 



Step 6 Inspect the Delivery

Upon arrival, check the external shell and assembly components for

any damage.

Verify that all nuts, bolts, and manuals are included.

Timeline: 1 Day

Completion Date: ___________

Notes: 

Step 7 Organize Materials for Assembly

Store the external shell components in a secure location until the

builder begins assembly.

Ensure the solar kit and locally sourced materials are also ready on-

site.

Timeline: Ongoing

Completion Date: ___________

Notes: 



 Confirm Your Order and Manufacturing Timeline1.
The Oasis BioHome external shell will take 3-4 weeks to manufacture after
payment. During this time, ensure your order details are correct and that
you’ve received an estimated completion date.

Overview: Step-by-Step Guidance

2. Prepare for Shipping
Shipping requires careful coordination to ensure smooth delivery.

Contact OasisBioHome for recommendations on shipping partners,
especially for international destinations.
Gather detailed site information to share with the shipping provider,
such as:

Exact delivery address.
Access restrictions (e.g., narrow roads, bridges, or gates).

3. Arrange Shipping
Work with your shipping provider to schedule transport:

Container Details:
Small Models: Fit two units per 40 foot container.
Larger Models: Fit one unit per 40 foot container.

Understand costs and timelines before confirming the shipping contract
In terms of weight, it's typically 40 kg x m2 approximately. So for
example: the smaller OasisBioHome 2BD is 95 sqm, so the approx
weight is 3,800 kg.

4. Prepare the Delivery Site
Ensure the construction site is ready to receive the container:

Clear access routes for trucks delivering the container.
Arrange for equipment (e.g., crane, forklift) to unload and position the
shell components.

5. Coordinate Arrival of the Solar Kit
The solar kit is shipped separately and delivered directly to your location by
Oasis BioHome’s solar partner.



6. Inspect the Delivery

When the external shell arrives:
Inspect all parts for damage. Take photos of any issues and report them
immediately to the shipping provider.
Verify that all assembly components (e.g., nuts, bolts) and manuals are
included.

Confirm its arrival aligns with the shell delivery to streamline assembly.
Verify the components included in the solar kit (e.g., inverter, panels,
and wiring).

7. Organize Materials for Assembly
Once on-site, store the shell components securely until your builder begins
work.

Confirm that locally sourced materials like plumbing, electrical wiring,
and cisterns are also available for assembly.
Use the included manuals and videos to review the assembly process
with your builder.

Resources and Contacts

Preferred Shipping Partner:

Door to Door Traders

Contact: Marco Antonio Chávez

Phone: +52 (998) 914-0033 / +52 (998) 277-0853

Email: mchavez@d2dtraders.com

Address: Calle Ceiba Smza 311, Mz12, Lote 03, Colonia Alamos 1, Benito

Juárez, Cancún, Q. Roo, CP 77560

Solar Kit Supplier Support: ___________________________

Local Equipment Rental (for unloading): _________________________



Budget Tracker

Estimated Shipping Cost: $_____________

Actual Shipping Cost: $_____________

Unloading Equipment Cost: $_____________

Additional Costs

Site Preparation: $_____________

Assembly Materials: $_____________

Timeline Overview

Week 1: Confirm your Oasis BioHome order and finalize

manufacturing details.

Week 2: Arrange shipping and gather delivery site information.

Week 3: Prepare the construction site for delivery and confirm solar

kit shipment.

Week 4-6: Receive the external shell and solar kit. Inspect,

organize, and prepare for assembly.

Total Budget: $_____________
Remaining Funds: $_____________



WHAT IF?WHAT IF?  
TROUBLESHOOTING COMMONTROUBLESHOOTING COMMON

SHIPPING CHALLENGESSHIPPING CHALLENGES
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Solution: We do our best to over communicate, however
communication is a two-way street. Communicate regularly with us
to stay updated on manufacturing progress.

Adjust your shipping and site preparation schedules accordingly to
avoid additional costs.

What If There Are Delays in Manufacturing?1.

2. What If the Shipping Provider Can’t Access My Site?
Solution: Ensure delivery site details (e.g., road width, turning
radius) are accurate when coordinating with the shipping provider.

Arrange for a smaller vehicle or intermediary transport if the site is
difficult to access.

3. What If the External Shell is Damaged During Transit?

Solution: Inspect the shipment upon arrival and document any
damage with photos.

Report the issue immediately to the shipping provider and Oasis
BioHome for resolution.

4. What If the Delivery is Delayed?
Solution: Coordinate with your builder to adjust the assembly
schedule if necessary.

Contact the shipping provider to expedite the process or provide
updates.

5. What If the Solar Kit Arrives Separately or Late?

Solution: Confirm the expected delivery date with Oasis BioHome’s
solar partner and align it with the shell delivery.



6. What If Unloading Equipment Isn’t Available?

Solution: Arrange for rental equipment (e.g., cranes, forklifts) in
advance and have a backup option in case of scheduling conflicts.

Coordinate with local equipment providers to ensure timely
delivery and operation on the site.

7. What If I Can’t Store the External Shell Securely?

Solution: Identify a secure, dry location near the construction site
to store components temporarily.

Consider renting a storage container or tarp-covered area to
protect materials until assembly begins.

8. What If Missing Parts are Discovered After Delivery?

Solution: Verify the inventory against the packing list during the
initial inspection.

Contact Oasis BioHome immediately to arrange for replacement
parts.

Begin assembling the external shell while waiting for the solar kit,
as other construction steps can proceed.

9. What If Unexpected Costs Exceed My Budget?

Solution: Build a contingency fund into your shipping budget to
handle unforeseen expenses like additional equipment rental or
extended storage.

Work closely with your shipping provider to minimize extra charges
by addressing potential delays proactively.



By anticipating these challenges and having solutions in place,
you can ensure the shipping process for your OasisBioHome.
This section prepares you to handle setbacks confidently while

keeping your project on track.


